SPRINT 2

MEETING 1

Firstly, each teammember shared updates on their work status. Timothy was able to successfully unify the backend a nd created build scripts for each respective GUI, had no outstanding issues but was slightly worried about moving fo rward with unifying the frontend, and will now begin to work on unifying the frontend and implementing the APIs. Miguel is currently working on fixing merging issues, has not outstanding issues, and will continue to workon fixing the issues. Husein was able to successfully implement the Inventory and Reports section, has no outstanding issues, and will now begin work on unifying the frontend and completing the login page. Jose is currently working on improving the Sever GUI based on feedback (such as the design and color scheme), has no outstanding issues, and will als o begin to work on the unifying the frontend. The team agreed to try to have a unified frontend before the next meeting.

MEETING 2

Firstly, each team member shared updates on their work status. Husein has begun working on implementing the API s (Google Maps and Google Translate so far) but is running into an issue with Google Maps as the API is only outputting a blank screen. As a result, he plans to work on fixing the issue with the Google Maps API and work on the OA UTH API next. Timothy has successfully assisted in unifying the frontend, has no obstacles, and is now working on integrating the frontend into one website and hosting the website publicly. Furthermore, he will also test that the project works correctly after publicly hosting it. Jose has successfully integrated the server GUI with the rest of the front end, has no obstacles, and is now focusing on making improvements to the fronted based on feedback. Miguel has a dded a navigation system to the customer GUI, has no obstacles, and is now focusing on beginning to implement acc essibility features. After sharing updates on our process, the team worked together to fix issues with styling of the frontend.

MEETING 3

The agenda for this meeting is to determine the progress with the APIs and integrating the frontend. Since the last m eeting we have accomplished minimal implementation of OAUTH and most of Google Translation has been complet ed. Google maps has been begun working on and is also almost completed. Husein, Miguel, and Jose have not finish ed improving their respective GUIs. The frontend design and color scheme improvement task has yet to be complete d.Before the next meeting we inted to have google maps and OAUTH completely implemented.